App F IX 4

1946 47
(mil)

File No 39 46

Previous References
mil 40-48 (30, 32)

Serial Nos 92, 93

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Two

Part B for

SUBJECT

Revised estimate for Rs 25500 for
Cement Concreting the Sulapet Road from
from Briand Square to Tope Lallaii
in 111 to B'lore

330 57.47
80

Mr — the comm
B'lore a
Comptroller &
Sanctions the —

8959

From the Municipal Town Executive Officer

A 2-c 320/45 dt 23-4-47

Fds for sanction a revised estimate for Rs 25,500- for cement concreting the Aralvaimozhi Road from Brancd Scheme to Surface Tables in III Division - Nilgiris

1) The estimate will be sent to the Chief Engineer for Roads and Buildings for scrutiny and remarks.

U O 330 dt 1/5/47

2) Forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of scrutiny & return

U O No. 419 dated 22/5/47

Returned with compliments

3) ~~2.~~ The revised estimate amounting to Rs. 25,500/- is scrutinised

Chief Engineer for Roads and Buildings

The Secretary to Government,
Revenue Department

8989 / 10025
L

4) Submitted with a draft of Sanction No. 8989/L revised estimate for Rs 25,500 - for cement-concreting the Avale-Pet Road - Barrel Culverts

Maybe approved now for submission for approval

24/5

21/6/47

11610
5/6

Minister for Finance & PA

GOVT OF T.N. & CULT
FOR EDUCATION & P H
Date 21/6
No 7987

TYPE SECTION
1 JULY 1947
SECTT

28/6/47

28/6 issue

To The M —
— —
330 dt 5-7-47
Secretary

Bangalore City Municipality.

No A2.C.320/45
Encl
FROM

MUNICIPAL OFFICES,
Bangalore, 23rd April 194

SAFI DARASHAH, ESQ, B A,
MUNICIPAL COMMISSIONER,
BANGALORE CITY

8989
30 APR 1947

To

H N Pallegar, Esq , M A , LL B ,
Secretary to the Government of Mysore,
Revenue Department, Bangalore

24/4

I have the honour to state that Government in their order No.L 9608-10/RL 40-45-32 dated 19-3-1946 have sanctioned the estimate for Rs 25,500/- for the above work

The Municipal Engineer reported that during the execution of the work, it was found necessary to provide cement concrete over the water sub-mains to get proper level for which no provision had been made in the original estimate and he accordingly submitted a revised estimate for Rs 25,500/- which was approved by the Municipal Council at their meeting held on 29-3-1947 A copy of the resolution is herein enclosed for favour of obtaining sanction of Government thereto.

The revised estimate together with the comparative statement and the report accompanying the estimate are herein enclosed

I have the honour to be,
Sir,
Your most obedient servant,

Municipal Commissioner

Forwarded with compliments

Honorary President

hsr/-

[redacted] of the meeting of the Municipal Council dated 29-3-1947

69. Opinion of the Managing Committee dated 14-3-47 sanctioning a revised estimate for Rs 25000/- as against sanctioned estimate for Rs. 25000/- for cement concreting Arlepet Road between Super Talkies and Briand Square

The Municipal Engineer informed the House that the cost of the estimate was wrongly printed as Rs 25,000/- for 25,500/- and with this correction the opinion of the Managing Committee was approved

Sd A J Khaleel,
Honorary President

"Copy"

Municipal Commissioner

Ml 39-46-92

Bangalore City Municipality

No A2-C 320/45
Encl
FROM

MUNICIPAL OFFICES
Bangalore 10th June 1947

SAFI DARASHAH, Esq, B A,
MUNICIPAL COMMISSIONER
BANGALORE CITY



To

Mr Secretary 17/6/47

Syed Abdul Aleem, Esq , B A ,
Secretary to Government,
Revenue Department,
B A N G A L O R E



Sir,
14/6

Subject - Laying Cement concrete to Aralepet Road, Bangalore City-Revised Estimate

I have the honour to invite kind reference to this office letter No A2-C 320/45 dated 23-4-47, regarding the above and to request you to kindly obtain sanction of Government to the revised estimate for Rs 25,500/-, as the close of the official year is fast approaching

I have the honour to be,
Sir,
Your most obedient servant,
Darashah
MUNICIPAL COMMISSIONER

BNR The file has been submitted to the Minister for Education and Public Health on 21-6-47 (Dy no 8989) 2) orders thereon are awaited

Received 26/6/47

26/6 BNR

MCS 3/7

3/7/47

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 5/7/1 194

Signed by ...

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section Mel

File No 39-46

Serial No 93

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G.O. No L. 9605-10 Mel 40-45-32 dated 19-3-46 sanctioning the estimate for Rs 25,500- for laying cement-concrete to the Avalepet Road - Bangalore city

2) Letter No A2-C. 320/45 dated 23-4-47- from the Municipal Commr, Bangalore city, stating that during the execution of the work it was found necessary to provide cement concrete over water sub mains to get proper level for which no provision had been made in the original estimate and requesting

Sanction to the resolution
dated 29-3-47 of the Municipal
Co offering the revised
estimate for Rs 25,500- for
the above work

3) Two- Note No 419 dated
22-5-47 from the Chief
Engineer for Roads and Buildings
returning the above revised estimate
duly scrutinised for Rs 25,500

Order, No 330-2 Rl- 3-9-46 93/- (1)/16
Sanction is accorded to the
revised Estimate amounting
to Rs 25,500- for the above
work, as scrutinised by the
Chief Engr. for Roads and
Buildings

List of Enclosures

Revenue Secy 21/6/47

The Ml - for Executive (w.R)
" Chief Engr. for R&B
" - To accountant to Govt -

Copied by

Examined by

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

R E A D :-

Government Order No.L 9608-10/71.40-45-32 dated 19th March 1946 sanctioning the estimate for Rs 25,500/- for laying Cement Concrete to the Arslepet Road, Bangalore City.

2. Letter No A.2.C.320-45 dated 23rd April 1947 from the Municipal Commissioner, Bangalore City, stating that, during the execution of the work, it was found necessary to provide Cement Concrete over Water Sub Main to get proper level for which no provision had been made in the original estimate and requesting sanction to the resolution dated 29th March 1947 of the Municipal Council approving the revised estimate for Rs.25,500/- for the above work

3 Unofficial Note No.419 dated 2nd May 1947 from the Chief Engineer for Roads and Buildings, returning the above revised estimate duly scrutinized for Rs.25,500/-.

O R D E R No L 330-2. Mis 39-46-93

Bangalore, Dated 5th JULY 1947.

Sanction is accorded to the revised estimate amounting to Rs 25,500/- for the above work, as scrutinized by the Chief Engineer for Roads and Buildings

for SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

To - The Municipal Commissioner, Bangalore City (with records)
" Chief Engineer for Roads & Buildings in Mysore
" Comptroller to Government of Mysore

Cpg/5